Maryland Chesapeake Bay TMDL Phase II Implementation Plan Schedule
Description






Date

MDE provides Phase I Loads to Teams

April 7, 2011


(County nutrient load allocations)
MDE provides Phase 5.3.2 input to Teams

May 15, 2011


(updated data for modeling)

EPA Releases 5.3.2 w/ scenarios


June 30, 2011


(updated bay modeling)
MAST Release





June 30, 2011


(Maryland Assessment and Scenario Tool)


MAST training Sessions




July 2011


(software training)
Revised State allocation from EPA


July 15, 2011


(nutrient load allocation)
Revised County targets from MDE


August 15, 2011


(revised County nutrient load allocations)

Draft WIP from County




November 1, 2011


(Watershed Implementation Plan)
Preliminary Milestones




December 1, 2011


(Identify actions to be achieved)
Final Milestones





January 3, 2012

Public Comment begins (30 days) – Tentative
January 15, 2012

EPA provides comments




January 31, 2012

Public comment ends




February 15, 2012

Final WIP to EPA





March 30, 2012
